
Page   1             State of Maryland    Month: August 

Procurement Agency Activity Report     Year: 2019 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 1-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$384,961.60 

Fund Source 
 
MCCBL 2018/Item 106 

BPW Award Approval  
Date and Agenda Item  
07/19/18; Item 5-C 

Using Agency 
 
Maryland Department of General Services 

Contractor Name, City State 
 
Conservation of Sculpture & Objects Studio, Inc. 
Forest Park, Il 

Contract Identifier & Project Title 
BA-491-191-001 - Marble Cleaning 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) – 
This change order will provide all labor, equipment and materials required to remove the old deteriorated pointing and caulking at the top 
of the gable and the horizontal edge at the bottom of the gable, clean the joints of the loose material, install backer rod, install John Restoration 
Mortar (approved by MHT at site) remove the caulking between the marble and copper flashing and install new caulking. Remove tar from both 
sides of the bottom of the roof. Also included is twenty-five (25) compensable calendar days with a revised completion date of September 19, 2019.  

Complete Below - Contract Modifications Only 
Modification Date: 
 
August 6, 2019; 
Item 32-010 

Modification No. and $ 
Value of Mod. 4. 
 
$50,000.00 

% Increase this Mod to 
Original Contract 
 
12.99% 

Cumulative % Increase All 
Mods to Original Contract 
 
45.46% 

New  Contract Amount 
 
 
$559,961.00 

 

Item & Category 
DGS 
Item 2-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$693,320.00 

Fund Source 
 
MCCBL 2018/Item 106 

BPW Award Approval  
Date and Agenda Item  
07/19/18; Item 2-C 

Using Agency 
 
Department of Public Safety and Correctional 
Services 
Metropolitan Transition Center 

Contractor Name, City State 
 
QSS International, Inc. 
Fairfax, VA 
 

Contract Identifier & Project Title 
K-000-140-001 - Fire Alarm Replacement 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order is a credit for the cost of the material, labor and equipment necessary to install the sprinkler system contractual work in Building A 
and Building D. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
August 6, 2019; 
Item 32-013 

Modification No. and $ 
Value of Mod. 5. 
 
<$84,000.00> 

% Decrease this Mod to 
Original Contract 
 
<12.12%> 

Increase % Increase All 
Mods to Original Contract 
 
8.20% 

New  Contract Amount 
 
 
$750,142.80 

 

Item & Category 
DGS 
Item 3-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$58,056.93 

Fund Source 
 
MCCBL 2018 Item 106 

BPW Award Approval  
Date and Agenda Item  
03/07/18; Item Appendix A4 

Using Agency 
 
Maryland Department of Health 
Deer’s Head Hospital Center 

Contractor Name, City State 
 
Popowski Brothers, Inc. ta PBI Restorations 
Hunt Valley, MD 

Contract Identifier & Project Title 
H-453-181-001 - Mold Remediation and Building 
Repairs 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order provides all labor necessary to complete remediation in basement kitchen phase 2, additional kitchen storage space, and front 
office / kitchen manager offices.  Shift desks and cabinets, set up containments, cover / protect remaining stationary contents to remove mold 
impacted ceiling tiles, clean and spray seal ceiling cavities, scrape mold contamination from exterior block.  HEPA vacuum, wet clean with anti-
microbial agent, and HEPA vacuum.  Seal water damaged exterior walls and mist / fog work areas with antimicrobial agent.  Change air filters and 
haul trash daily.  Decontaminate equipment, remove containments, returned contents, and final clean after work areas passed clearance.  Shift 
contents, set up basement east storage phase 2 work area including air scrubbers.  Clean 1 west wing and clean and return contents to this area.  
Labor to check and maintain dehumidifiers, air movers and scrubbers in KDU, volunteer services, and multiple basement areas.   

Complete Below - Contract Modifications Only 
Modification Date: 
 
August 6, 2019; 
Item 32-016 

Modification No. and $ 
Value of Mod. 37. 
 
$134,327.88  

% Increase this Mod to 
Original Contract 
 
231.37% 

Cumulative % Increase All 
Mods to Original Contract 
 
10,182.30% 

New  Contract Amount 
 
 
$5,969,586.75 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  



Page   2             State of Maryland    Month: August 

Procurement Agency Activity Report     Year: 2019 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 4-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$73,356.00 

Fund Source 
 
MCCBL 2018/116 

BPW Award Approval  
Date and Agenda Item  
03/23/16; Item 2-C 

Using Agency 
 
Maryland Department of Education 
Enoch Pratt free Library 

Contractor Name, City State 
 
Gilbane Building Company 
Laurel, MD 

Contract Identifier & Project Title 
ED-000-971-128 – Construction Management at 
Risk Services, Enoch Pratt free Library 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order provides all labor, materials and equipment necessary to remove unsafe railings and replace with new railings on four mezzanine 
portals in rooms 110 & 122. Also, install new detailed wood trim cap in same mezzanine portal locations. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
August 13, 2019; 
Item 33-001 

Modification No. and $ 
Value of Mod. 95. 
 
$73,356.00 

% Increase this Mod to 
Original Contract 
 
0.09% 

Cumulative % Increase All 
Mods to Original Contract 
 
10.59% 

New  Contract Amount 
 
 
$94,627,961.00 

 

Item & Category 
DGS 
Item 5-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$85,570,000.00 

Fund Source 
 
MCCBL 2018/116 

BPW Award Approval  
Date and Agenda Item  
03/23/16; Item 2-C 

Using Agency 
 
Maryland Department of Education 
Enoch Pratt Free Library 

Contractor Name, City State 
 
Gilbane Building Company 
Laurel, MD 

Contract Identifier & Project Title 
ED-000-971-128 - Construction Management at 
Risk Services, Enoch Pratt free Library 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will provide all labor, materials and equipment necessary to remove existing plaster and CMU where necessary to install the 
needed infrastructure and all associated finishes for additional ADA Door Operations at Locations identified VIA RFI, sketches and clarifications to 
ASI #8. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
August 13, 2019; 
Item 33-002 

Modification No. and $ 
Value of Mod. 96. 
 
$85,211.00  

% Increase this Mod to 
Original Contract 
 
0.10% 

Cumulative % Increase All 
Mods to Original Contract 
 
10.69% 

New  Contract Amount 
 
 
$94,713,172.00 

 

Item & Category 
DGS 
Item 6-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$3,328,850.00 

Fund Source 
 
MCCBL 2019\Item 105 

BPW Award Approval  
Date and Agenda Item  
09/05/18; Appendix A1 

Using Agency 
 
Department of General Services 
State Office Complex, Lawyer’s Mall 

Contractor Name, City State 
 
CPF, LLC 
Prince Frederick, MD 

Contract Identifier & Project Title 
BA-000-130-001 - Steam Line Replacement 
(Phase I) 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will provide all labor and equipment requires to install a new underground eight (8) inch water line for the City of Annapolis in 
Lawyer’s Mall. All materials are supplied by the City of Annapolis. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
August 13, 2019; 
Item 33-011 

Modification No. and $ 
Value of Mod. 18. 
 
$129,940.00 

% Increase this Mod to 
Original Contract 
 
3.90% 

Cumulative % Increase All 
Mods to Original Contract 
 
111.27% 

New  Contract Amount 
 
 
$7,032,860.00 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  
 

 



 

Page   3             State of Maryland    Month: August 

Procurement Agency Activity Report     Year: 2019 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 7-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$5,668,300.00 

Fund Source 
 
006/CA 18 

BPW Award Approval  
Date and Agenda Item  
12/19/18; Item 1-C 

Using Agency 
 
Department of Veterans Affairs 
Garrison Forest Veterans Cemetery 

Contractor Name, City State 
 
G and C Fab Con, LLC 
Flemington, NJ 

Contract Identifier & Project Title 
VC-005-170-002 -  Expansion of Burial 
Capacities, Phase V 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will provide all labor, equipment and material necessary to distribute 4,994 cubic yards of soil between section T and Section U. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
August 20, 2019; 
Item 34-003 

Modification No. and $ 
Value of Mod. 7. 
 
$56,377.00 

% Increase this Mod to 
Original Contract 
 
0.99% 

Cumulative % Increase All 
Mods to Original Contract 
 
14.81% 

New  Contract Amount 
 
 
$6,507,817.97

 

Item & Category 
DGS 
Item 9-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$58,056.93 

Fund Source 
 
MCCBL 2018 Item 106 

BPW Award Approval  
Date and Agenda Item  
03/07/18; Appendix A4 

Using Agency 
 
Maryland Department of Health 
Deer’s Head Hospital Center 

Contractor Name, City State 
 
Popowski Brothers, Inc. ta PBI Restorations 
Hunt Valley, MD 

Contract Identifier & Project Title 
H-453-181-001 - Mold Remediation and Building 
Repairs 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will provide all materials and equipment necessary to complete remediation in basement kitchen phase 2, additional kitchen 
storage spaces, front office/kitchen manager offices, begin basement east storage phase 2 remediation, and clean 1 west wing. Covering and 
protecting stationary contents, setting up containments, scraping mold impacted surfaces, removing mold impacted ceiling tiles and pipes insulation, 
spry sealing and misting and fogging with anti-microbial agent, HEPA vacuums and filters, air scrubber filters, decontaminating equipment, hauling 
trash daily, and final cleaning and returning contents after work areas pass clearance. Maintaining air scrubbers, dehumidifiers, and air movers in 
KDU, volunteer services, and in multiple basement areas. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
August 20, 2019; 
Item 37-007 

Modification No. and $ 
Value of Mod. 38. 
 
$194,228.68 

% Increase this Mod to 
Original Contract 
 
334.55% 

Cumulative % Increase All 
Mods to Original Contract 
 
10,516.85% 

New  Contract Amount 
 
 
$6,163,815.43 

 

Item & Category 
DGS 
Item 10-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$22,243.00 

Fund Source 
 
MCCBL 2018 Item 106 

BPW Award Approval  
Date and Agenda Item  
01/02/19; Appendix A4 

Using Agency 
 
Department of General Services 
Attman-Glazer Building 

Contractor Name, City State 
 
Popowski Brothers, Inc. ta PBI Restorations 
Hunt Valley, MD 

Contract Identifier & Project Title 
BA-450-190-001 – Mold Remediation and 
Building Repairs 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will provide all labor, materials, equipment, insurance, etc. necessary for remediation and repairs with the 4th floor compass 
(Comptroller’s) suite.  

Complete Below - Contract Modifications Only 
Modification Date: 
 
August 25, 2019; 
Item 35-017 

Modification No. and $ 
Value of Mod. 11. 
 
$111,824.28 

% Increase this Mod to 
Original Contract 
 
502.74% 

Cumulative % Increase All 
Mods to Original Contract 
 
3,165.80% 

New  Contract Amount 
 
 
$726,412.40 

Cointract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  



Page   4             State of Maryland    Month: August 

Procurement Agency Activity Report     Year: 2019 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 11-C 

Method 
 
7 

# Bids 
 
N/A 

Original Contract Amount  
 
$74,585.46 

Fund Source 
 
Using Agency Funds 

DPRB Award Approval  
Date and Agenda Item  
08/27/9; Item 35-S-001 

Using Agency 
 
Department of General Services 
Louis L. Goldstein District Court/MSC 

Contractor Name, City State 
 
The Arc of Southern Maryland, Inc. 
Prince Frederick, MD 

Contract Identifier & Project Title 
H00R0600005 - Mailing Services 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This contract will provide mailing services for the Louis L. Goldstein DC/MSC, located in Frederick, Maryland, effective September 1, 2019 through 
August 31, 2024. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
 

Modification No. and $ 
Value of Mod.  

% Increase this Mod to 
Original Contract 
 
 

Cumulative % Increase All 
Mods to Original Contract 
 
 

New  Contract Amount 
 
 
 

 

Item & Category 
DGS 
Item 12-C 

Method 
 
7 

# Bids 
 
N/A 

Original Contract Amount  
 
$69,082.56 

Fund Source 
 
Using Agency Funds 

DPRB Award Approval  
Date and Agenda Item  
08/27/19; Item 35-S-002 

Using Agency 
 
Department of General Services 
Joseph D. Carter District Court/MSC 

Contractor Name, City State 
 
The Arc of Southern Maryland, Inc. 
Prince Frederick, MD 

Contract Identifier & Project Title 
H00R0600006 – Mailing Services 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This contract will provide mailing services for the Joseph D. Carter DC/MSC, located in Leonardtown, MD, effective September 1. 2019 through 
August 31, 2024. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
 

Modification No. and $ 
Value of Mod.  

% Increase this Mod to 
Original Contract 
 
 

Cumulative % Increase All 
Mods to Original Contract 
 
 

New  Contract Amount 
 
 
 

 

Item & Category 
DGS 
Item 13-M-OPT 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$146,052.00 

Fund Source 
 
Using Agency Funds 

BPW Award Approval  
Date and Agenda Item  
11/16/16; Item 3-M 

Using Agency 
 
Department of Labor, Licensing and 
Regulation 

Contractor Name, City State 
 
M & E Sales, Inc. 
Hanover, MD 

Contract Identifier & Project Title 
001B0600071 – HVAC Preventative 
Maintenance Services 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
The State is exercising the first of two renewal options to provide HVAC preventative maintenance services for five DLLR locations – 1100 N. 
Eutaw Street Building, Baltimore Metro-South Claim Center, College Park Claim Center, Towson Claim Center and Waldorf American Job Center, 
for three years effective December 1, 2016 through November 30, 2019. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
August 27, 2019; 
Item 35-S-003 

Value Option 
 
 
$55,080.00 

% Increase this OPT to 
Original Contract 
 
37.71% 

Cumulative % Increase All 
OPT to Original Contract 
 
37.71% 

New  Contract Amount 
 
 
$201,132.00 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  
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Procurement Agency Activity Report     Year: 2019 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 14-M-OPT 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$64,626.90 

Fund Source 
 
Using Agency Funds 

DPRB Award Approval  
Date and Agenda Item  
08/27/19; Item 35-S-005 

Using Agency 
 
Maryland Department of Health 
Western Maryland Hospital Center 

Contractor Name, City State 
 
Universal Security, LLC 
 

Contract Identifier & Project Title 
001B0600089 - Unarmed Guard Services 
Western Maryland Hospital Center 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
The State is exercising the first of two renewal options effective September 1, 2019 through August 31, 2020.  

Complete Below - Contract Modifications Only 
Modification Date: 
 
August 27, 2019; 
Item 35-S-005 

 Value Option 
 
 
$65,670.80  

% Increase this OPT to 
Original Contract 
 
101.62% 

Cumulative % Increase All 
OPT to Original Contract 
 
101.62% 

New  Contract Amount 
 
 
$130,297.70 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  
 


